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1Naxter

May 15, 2006

Ms. Jan Palumbo, RCRA Project Manager

United States EPA, Region 10

1200 Sixth Avenue, Mail Stop WCM-121 s |
Seattle, WA 98101 fice of Air, Waste & Toxics

Subject: May 15, 2006, Progress Report
J.H. BAXTER ARLINGTON FACILITY
Docket No. RCRA-10-2001-0086

Dear Ms. Palumbo:

This letter provides the May 15, 2006, progress report for work under the Administrative Order
on Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from April 15,
2006, to May 15, 2006.

Significant Developments This Period

This section discusses significant developments for the referenced reporting period, including
actions performed and any problems encountered relative to work required by the AOC.
Significant developments that occurred on this project during this reporting period are outlined
below:

e Baxter continued the Nonaqueous Phase Liquid (NAPL) Study in accordance with the
Nonaqueous Phase Liquid Investigation Work Plan.

e On May 1, 2006, Baxter conducted water level measuring in accordance with the Revised
Supplemental Dissolved-Phase Groundwater Monitoring Plan.

e During the week of May 8, 2006, Baxter conducted groundwater sampling in accordance
with the Supplemental Dissolved-Phase Groundwater Monitoring Plan and closed
woodwaste landfill monitoring requirements.

e OnMay 2, 2006, Baxter submitted to EPA a table summarizing Baxter’s technology
screening and alternative development approach for the Corrective Measures Study.

85 N. Baxter Road P.O. Box 10797 Eugene, OR 97440-2797 Phone 541 689 3801 Fax 541 689 8303 {"

USEPA RCRA

MATHAA

3019739




May 15, 2006, Progress Report
Page 2

Anticipated Developments Next Period

This section discusses developments anticipated during the next reporting period, as outlined
below:

e Baxter will continue to implement the NAPL study, collect monthly groundwater levels,
and evaluate remedial alternatives for the site during the next reporting period.

Anticipated Problems and Problem Resolution

This section discusses anticipated problems, and planned resolution of past or anticipated
problems.

e No new problems or issues have been identified at the facility.
Other Information

Any other information relevant to the AOC is discussed in this section, including results of any
sampling or testing completed within the reporting period.

e There is no new information relevant to the AOC.
Certification

I certify that this document and all attachments were prepared under my direction or supervision
in accordance with a system designed to evaluate the information submitted. I certify that the
information contained in or accompanying this submittal is true, accurate and complete. As to
those identified portions(s) of this submittal for which I cannot personally verify the accuracy, I
certify that this submittal and all attachments were prepared in accordance with procedures
designed to assure that qualified personnel properly gathered and evaluated the information
submitted. Based on my inquiry of the person or persons who manage the system or those
directly responsible for gathering the information, or the immediate supervisor of such person(s),
the information submitted is, to the best of my knowledge and belief, true, accurate, and
complete. I am aware that there are significant penalties for submitting false information,
including the possibility of fine and imprisonment for knowing violations.

Signature: Mm
T

Name: Rue homas
Title: Environmental Programs Director
Date: May 15, 2006
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We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you
have any questions, please contact me at (541) 689-3801.

Sincerely,

oopithire-

RueAnn Thomas
Environmental Programs Director

ce; Jeanne Tran, Ecology
Georgia Baxter, J. H. Baxter & Co.
Mary Larson, J. H. Baxter & Co.
J. Stephen Barnett, Premier Environmental Services, Inc.





